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St. Paul District Nov 21, 2019

1 Diversion Inlet Structure Construction
Ames initiated pile driving the week of 4 November. The load testing will commence after
Thanksgiving. The current construction completion date is 7 June 2023. Anficipated Schedule:
2019: Dewatering, test pile program, complete channel excavation.
2020: Foundations/site work.
2021: Concrete piers/abutments. Control building.
2022: Install bridge deck, gates, and operating machinery.
2023: Paint gates, seed.
2024: Turf established.

2 Wild Rice River Structure Construction

The Request for Proposals (RFP) was issued on 22 July 2019. Proposals were received 11 September.
Contract award is anticipated in November 2019. Required construction completion is October 2023.
Structure includes 2-40 ft. wide Tainter gates.

3 Red River Structure Design

Physical modelling (1:40 scale) remains on schedule at USACE ERDC Coastal and Hydraulics
Laboratory, Vicksburg, MS. Initial capacity results are expected in December 2019. Completion of
alternatives testing is scheduled to be NLT June 2020 and final reports due August 2020. The 35% plans
and specs are due February 2020; the overall design schedule is dependent on physical model results
and continues to be developed. Structure includes 3-50 ft. wide Tainter gates.

4 Southern Embankment — Plan B Design

Detailed design, incorporating the Plan B alignment, is ongoing. Geotechnical borings will continue as
additional access is secured by the Diversion Authority. 35% design for the Western Tieback was
provided for sponsor and agency technical review on 18 November 2019. Construction contract
award scheduled for late FY2020.

5 1-29 Raise Design
30% design review scheduled for 2 December 2019.

é Cultural Resources Mitigation — Diversion Channel Sites

Completing further investigations of two archaeological sites along the Diversion Channel. Field work
under Task Order 2 is substantially complete as of 18 October 2019. Next steps include laboratory
processing of artifacts and analysis of soils and data, followed by submission of an excavation report
to the SHPO for a 30 day review.
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